
 

 
 
 

This Week – Ongoing Work – 5/1/06 through 5/5/06 
 
CVC and East Front Plaza: 
 
• Masons have completed setting 900-lb. blocks of stone around the interior perimeter of the skylight at the south end 

of the Great Hall.  Installation of the south skylight is expected to begin this week. Masons are now setting sand-
stone blocks around the north skylight perimeter. 

• Ceiling inspections are complete in the Great Hall and drywall installation is expected to begin this week. 
• Masons continue setting base stone and wall stone in the two lower levels and the Carriageway within the East Front 

transition zone. 
• Masons continue setting floor stones on both the east and west sides of the Exhibition Hall. Crews will complete 

assembling the scaffolding above the floor framework in the center zone of the Exhibition Hall.  Drywall installation 
is expected to begin this week. 

• Landscape crews have completed planting 14 Tulip Poplar trees along the north and south stepped walkways leading 
to the CVC entrance from First Street NE (see photo above). 

• Masons have completed the major portion of granite paver installation on the CVC roof deck.  
• Inside the House and Senate Expansion Space, the majority of framework is complete on all three levels in both 

spaces.  Wall and ceiling “close-in” inspections for all of the mechanical, electrical, plumbing, and fire safety sys-
tems are ongoing. 

• Contractors are now priming and painting many areas within the expansion spaces. 
• Demolition of a beam inside the East Front at the Rotunda level is complete clearing the way for framework to begin 

in this area. 
• The installation of wall stone is essentially complete in the CVC’s Great Hall, Orientation Theaters, Exhibit Hall, 

Food Service Areas, Visitor Entrance Lobby and Theater Lobby.  The CVC includes nearly 52,000 pieces of wall stone. 
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Tulip Poplar trees now line the north and south sides of the Congressional Auditorium and already frame views of the Capitol Dome. 



East Capitol Street Utility Tunnel 
 
• A 10-inch concrete slab is complete along East Capitol Street and at the intersection of First Street over the CVC 

utility tunnel.  Crews have completed removal of a temporary bridge over First Street.  It is expected that new as-
phalt will be placed on top of the concrete later in May and the street will open to traffic soon thereafter, pending the 
completion of the street striping plan. 

• Insulators and electricians continue working throughout the length of the tunnel and water lines are now being filled 
to prepare for “flushing” of lines and follow-on testing. 

 

Next Week – 5/8/06 – 5/12/06 
 
CVC, East Front Plaza Work, East Capitol Street Utility Tunnel  
 
• Drywall installation will continue on the ceiling framework in the 

Great Hall. 
• Floor stone installation will continue along the east and west sides of 

the Exhibition Hall. Drywall installation may begin along the center 
zone of the Exhibition Hall where scaffolding has been erected. 

• Crews will continue to install ductwork and piping for all heating, 
cooling, supply, waste water, fire protection, and electrical 
systems; build mechanical spaces, install cable trays, and install finish stone in areas on the upper and lower levels 
of the facility. 

• Installation of wall stone will continue inside the East Front transition zone. 
• Crews will continue installing mechanical, electrical and plumbing systems, metal stud walls, drywall and ductwork, 

and continue paint priming in various zones throughout the House and Senate Expansion Space.  Stone installation 
will continue in the stairwell atrium on the House side and layout will continue in the Senate stairwell atrium. Wall 
and ceiling close-in inspections continue throughout both expansion spaces. 

• Street restoration activities will continue to prepare East Capitol Street for paving, expected later in May.  Crews will con-
tinue setting bricks along both the north and south curb lines. 

  
For additional information about the Capitol Visitor Center project, please contact Tom Fontana, Project Communications Officer 
at (202) 228-1310, or by e-mail at tfontana@aoc.gov.   Other project information is available on the CVC web site at www.aoc.gov. 

A mason sets floor stone along the west side of the CVC Exhibition Hall.  Drywall installation on the ceiling will begin in the next two weeks. 

A worker waters new grass on the Senate Plaza. 


